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1 2 3 4 5 6 7
8,500 cfs - Permanent 
Operable Barriers $3.5 $5.2 $12.0 $12.0 $2.4 $28.0 $40.2 $103.3 $80.0 $120.7 33.3%5 33.3%5 33.3%5

Clifton Court Fish Screens - 
10,300 cfs $2.0 $1.7 $1.1 $1.2 $1.1 $1.1 $5.3 $13.5 $349.0 $1,200.0

 75.0% 25.0%

Tracy Fish Test Facility 1 $6.6 $26.3 $12.3 $32.0 $28.4 $1.0 - $106.6 $109.5 $106.6 37.5% 25% 37.5%
Lower San Joaquin Flood 
Improvements $0.0 $0.1 $0.1 $0.1 $4.5 $4.4 $4.4 $13.6 $0.0 $293.0 50%4 50%4 0%

Old River & Rock Slough W. 
Q. Improv. Projects 2

$0.0 $0.2 $1.1 $1.9 $5.9 $4.7 $0.0 $13.7 $17.0 $13.7

Delta Cross Channel Re-op $0.5 $2.0 $1.2 $1.1 $1.8 - - $6.6 $7.0 $6.6 33.3% 33.3% 33.3%
Through Delta Facility - 
Planning 3

$0.3 $2.4 $6.1 $4.4 $7.0 $6.0 $5.0 $31.2 $8.0 $400.0
50% 50%

N. Delta Flood Control & Eco. 
Restor. Improv. Prg. - $0.6 $1.3 $1.4 $15.6 $80.1 $72.4 $171.5 $175.0 $171.5

65% 25% 10%

Delta Mendota Canal / 
California Aqueduct Intertie - $0.2 $0.9 $1.4 $9.1 $0.1 $0.1 $11.8 $11.0 $11.8

100%   

Clifton Court Forebay/Tracy 
P.P. Intertie - - - - - $1.0 $1.0 $2.0 $7.0 -

  100%

Temporary Barriers $3.7 $3.8 $4.7 $6.6 $6.6 $6.6 $6.6 $38.6 $0.0 $38.6 100%
San Luis Reservoir LPIP - 
Planning 3

$0.0 $1.3 $4.7 $11.0 $12.0 $4.9  $33.9
50.0% 50.0%

San Luis Reservoir LPIP - 
Design & Constr. - - - - $10.0 $66.9 $64.0 $140.9

Oversight, Coordination, & 
Science - - $0.7 $0.7 $0.7 $0.7 $0.7 $3.5 $0.0

50% 50%  

Total $17 $44 $46 $74 $105 $206 $200 $691 $938 $2,537    

Tasks/Projects
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South Delta ActionsSouth Delta Actions

Must be complete Must be complete 
prior to POB; cost prior to POB; cost ––
sharing yet to be sharing yet to be 
identifiedidentified

$13.7 million$13.7 millionPrior to POB / Dec Prior to POB / Dec 
2006 (C.C.)2006 (C.C.)

Old River & Rock Slough Old River & Rock Slough 
Water Quality Improvement Water Quality Improvement 
ProjectsProjects

Funding needs to be Funding needs to be 
securedsecured

$293 million$293 millionMid 2005 (B.C.) / Mid 2005 (B.C.) / 
2013 (C.C.)2013 (C.C.)

Lower San Joaquin Flood Lower San Joaquin Flood 
ImprovementsImprovements

SD Fish Facility SD Fish Facility 
Forum to consider Forum to consider 
technical & economic technical & economic 
issuesissues

Dependent on Dependent on 
reevaluationreevaluation

Mid 2006 (C.C.) / Mid 2006 (C.C.) / 
under reevaluationunder reevaluation

Tracy Fish Test FacilityTracy Fish Test Facility

SD Fish Facility SD Fish Facility 
Forum to consider Forum to consider 
technical  & economic technical  & economic 
issuesissues

Dependent on Dependent on 
reevaluationreevaluation

Mid 2006 (C.C.) / Mid 2006 (C.C.) / 
under reevaluationunder reevaluation

Clifton Court Fish Screens Clifton Court Fish Screens ––
10,300 cfs Operations10,300 cfs Operations

Preferred alternative Preferred alternative 
& ASIP; Fed funding & ASIP; Fed funding 
needed by Year 7needed by Year 7

$120.7 million$120.7 millionMid 2003(Permit)/ Mid 2003(Permit)/ 
Sept 2004(Permit), Sept 2004(Permit), 
2008 (C.C. POB)2008 (C.C. POB)

8500 cfs Operations 8500 cfs Operations ––
Permanent Operable Permanent Operable 
Barriers (POB)Barriers (POB)

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

B.C. - Begin construction;C.C. - Complete construction



North Delta ActionsNorth Delta Actions

Contracts to address Contracts to address 
science uncertainties; science uncertainties; 
lack of resources.lack of resources.

$171.5 million$171.5 million2003 (C.E.), 2005 2003 (C.E.), 2005 
(A) / 2004 (C.E.), (A) / 2004 (C.E.), 
2005 (A.)2005 (A.)

North Delta Flood Control North Delta Flood Control 
And Ecosystem And Ecosystem 
Improvement ProgramImprovement Program

Funds for studies Funds for studies 
needed.needed.

$400 million$400 million2003/ Fall 20042003/ Fall 2004
(Recommend’ns)(Recommend’ns)

ThroughThrough--Delta FacilityDelta Facility

Funds for studies Funds for studies 
needed.needed.

$6.6 million$6.6 million2003 / Fall 2004 2003 / Fall 2004 
(Recommend’ns)(Recommend’ns)

Delta Cross Channel Delta Cross Channel 
ReoperationReoperation

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

C.E. - Complete environmental documents
A. - Seek authority to construct



Central Valley Project/State Water Central Valley Project/State Water 
Project Intertie ActionsProject Intertie Actions

Evaluation to begin in Evaluation to begin in 
Year 6Year 6

UncertainUncertainUncertainUncertainClifton Court Forebay/ Tracy Clifton Court Forebay/ Tracy 
Pumping Plant Intake Pumping Plant Intake 
IntertieIntertie

Federal funding yet to Federal funding yet to 
be securedbe secured

$11.8 million$11.8 million2004 (A.) / 2004 2004 (A.) / 2004 
(A.), Apr 2005 (A.), Apr 2005 
(C.C.)(C.C.)

Delta Mendota Delta Mendota 
Canal/California Aqueduct Canal/California Aqueduct 
IntertieIntertie

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

A. - Seek authority to construct
C.C. - Complete construction



Other ActionsOther Actions

Range of alternatives; Range of alternatives; 
funding being sought funding being sought 
to complete planningto complete planning

$174.8 million$174.8 million2004 (B.C.) / 2006 2004 (B.C.) / 2006 
(B.C.)(B.C.)

San Luis Reservoir Low San Luis Reservoir Low 
Point Improvement ProjectPoint Improvement Project

Will cease upon Will cease upon 
operation of operation of POBsPOBs

$38.6 million$38.6 millionAnnually until POBAnnually until POBTemporary BarriersTemporary Barriers

CommentsCommentsBudgetBudgetScheduleSchedule
ROD Date/ExpectedROD Date/Expected

B.C. - Begin construction



Supplemental InformationSupplemental Information



Conveyance Program Element Actions/Tasks and Conveyance Program Element Actions/Tasks and 
Lead AgenciesLead Agencies

Lead Agency
Action / Task

CALFED DWR USBR
8500 cfs Operations - Permanent Operable Barriers ! 
Clifton Court Fish Screens - 10,300 cfs Operations ! 
Tracy Fish Test Facility ! 
Lower San Joaquin Floodway Improvements ! 
Old River & Rock Slough Water Quality Improvement
Projects (formerly Veale/Byron D R)

! 

Delta Cross Channel Reoperation ! 
Through-Delta Facility ! 
North Delta Flood Control & Eco. Improv. Program ! 
Delta Mendota Canal/California Aqueduct Intertie
(formerly CVP/SWP Aqueduct Intertie)

! 

Clifton Court Forebay/Tracy PP Intertie ! 
Temporary Barriers ! 
San Luis Reservoir Low Point Improvement Project1 ! 

Oversight and Coordination ! ! 
1 Planning study being conducted by Santa Clara Valley Water District
in coordination with USBR and DWR.



Sacramento River

Fish Screen Facility at Tracy
Fish Screen & Pump Facility at CCF

Flow  Control
Barriers

Fish
Control
Barrier

Through-Delta Facility

North Delta Flood
Improvements

Conveyance Actions in the Delta

Clifton Court Forebay

Sacramento River

Increase SWP pumping up to
 8500 cfs, then to 10,300 cfs

Re-operation of Delta
 Cross Channel

SWP/CVP Interties
(Intake & Aqueduct)



8500 cfs Operations 8500 cfs Operations --
Permanent BarriersPermanent Barriers
•• Status: DWR continues with EIR/EIS (although Status: DWR continues with EIR/EIS (although 

delayed about one year)delayed about one year)

•• Year 4:  $12.0 million (SWP funds);  Total Project Year 4:  $12.0 million (SWP funds);  Total Project 
Estimate:  $120.7 million (tentative costEstimate:  $120.7 million (tentative cost--sharing: sharing: 
33% Federal / 33% State / 33% Other)33% Federal / 33% State / 33% Other)

•• ASIP and preferred alternative yet to be determined; ASIP and preferred alternative yet to be determined; 
need Federal funding in Year 7 & 8need Federal funding in Year 7 & 8



Clifton Court Fish Screens  Clifton Court Fish Screens  --
10,300 cfs Operations10,300 cfs Operations

•• Status: South Delta Fish Facility Forum is Status: South Delta Fish Facility Forum is 
reevaluating fish facility strategyreevaluating fish facility strategy

•• Year 4:  $1.2 million (SWP funds); Total Project Year 4:  $1.2 million (SWP funds); Total Project 
Estimate: $1,200 million (CostEstimate: $1,200 million (Cost--sharing: 75% sharing: 75% 
State / 25% Other)State / 25% Other)

•• Will provide available support to SDFF ForumWill provide available support to SDFF Forum



Tracy Fish Test FacilityTracy Fish Test Facility

•• Status: South Delta Fish Facility Forum is Status: South Delta Fish Facility Forum is 
reevaluating fish facility strategyreevaluating fish facility strategy

•• Year 4:  Uncertain; Total Project Estimate:  Year 4:  Uncertain; Total Project Estimate:  
$106.6 million (cost$106.6 million (cost--sharing: 75% Federal / sharing: 75% Federal / 
25% State)25% State)

•• Availability of Federal funds uncertainAvailability of Federal funds uncertain



Lower San Joaquin Flood Lower San Joaquin Flood 
ImprovementsImprovements

•• Status:  Progress has been slowed by lack of Status:  Progress has been slowed by lack of 
resourcesresources

•• Year 4:  $0.1 million (State: GF); Total Project Year 4:  $0.1 million (State: GF); Total Project 
Estimate: $293 millionEstimate: $293 million

•• CostCost--sharing:  yet to be determinedsharing:  yet to be determined



Old River & Rock Slough Water Old River & Rock Slough Water 
Quality Improvement ProjectsQuality Improvement Projects
•• Status:  Slow initial start;  Contra Costa Water Status:  Slow initial start;  Contra Costa Water 

District progressing with studiesDistrict progressing with studies
••
•• Year 4:  $0.8 million (State: $0.5 Prop 13, $0.3 SWP Year 4:  $0.8 million (State: $0.5 Prop 13, $0.3 SWP 

funds); additional $1.0 million needed; Total Project funds); additional $1.0 million needed; Total Project 
Estimate:  $13.6 million Framework  Agreement Est.:  Estimate:  $13.6 million Framework  Agreement Est.:  
$17.5 million$17.5 million

•• Additional funds needed for Year 4;  costAdditional funds needed for Year 4;  cost--sharing:  sharing:  
yet to be determinedyet to be determined



Delta Cross Channel Delta Cross Channel 
ReRe--operationoperation
•• Status: Studies progressing onStatus: Studies progressing on--scheduleschedule

•• Year 4;  $1.1 million ( State: $0.03 GF, $0.8 Prop 13, Year 4;  $1.1 million ( State: $0.03 GF, $0.8 Prop 13, 
$0.2 SWP funds); Total Project Estimate: $6.6 million $0.2 SWP funds); Total Project Estimate: $6.6 million 
(cost(cost--sharing:  33.3% Federal / 33.3% State/ 33.3% sharing:  33.3% Federal / 33.3% State/ 33.3% 
Other)Other)

•• Funds for studies are needed; availability of Federal Funds for studies are needed; availability of Federal 
funds uncertainfunds uncertain



ThroughThrough--Delta Facility: Delta Facility: 
PlanningPlanning
•• Status: Studies progressing onStatus: Studies progressing on--scheduleschedule

•• Year 4: $4.4 million ( State: $.36 GF, $3.1 Prop 13,  Year 4: $4.4 million ( State: $.36 GF, $3.1 Prop 13,  
$0.92 SWP funds); Total Project Estimate: $31.2 $0.92 SWP funds); Total Project Estimate: $31.2 
million (costmillion (cost--sharing: 50% Federal / 50% State)sharing: 50% Federal / 50% State)

•• Funds for studies are needed;  availability of Federal Funds for studies are needed;  availability of Federal 
funds uncertainfunds uncertain



North Delta Flood Control and North Delta Flood Control and 
Ecosystem Improvements ProgramEcosystem Improvements Program

•• Status: Slow initial start; DWR/USACE are targeting  Status: Slow initial start; DWR/USACE are targeting  
to meet midto meet mid--2005 (seek funding, authority to 2005 (seek funding, authority to 
construct)construct)

•• Year 4: $1.4 million (State: GF); Total Project Estimate:  Year 4: $1.4 million (State: GF); Total Project Estimate:  
$171.5 million (cost$171.5 million (cost--sharing: 65% Federal / 25% sharing: 65% Federal / 25% 
State / 10% Other)State / 10% Other)

•• Contracts to determine science uncertainties are Contracts to determine science uncertainties are 
criticalcritical



Delta Mendota Canal / California Delta Mendota Canal / California 
Aqueduct IntertieAqueduct Intertie

•• Status: USBR is progressing with Status: USBR is progressing with 
environmental studiesenvironmental studies

•• Year 4: $0 ( awaiting Federal funding); Total Year 4: $0 ( awaiting Federal funding); Total 
Project Estimate:  $11.8 million (costProject Estimate:  $11.8 million (cost--sharing sharing 
yet to be identified)yet to be identified)

•• Federal funding for project is uncertainFederal funding for project is uncertain



Temporary Barriers ProjectTemporary Barriers Project

•• Status: TBP will continue through Year 7Status: TBP will continue through Year 7

•• Year 4:  $6.6 million (SWP funds); Total Project Year 4:  $6.6 million (SWP funds); Total Project 
Estimate:  $38.6 million Estimate:  $38.6 million 

•• Expect permanent barriers to be operable in Expect permanent barriers to be operable in 
Year 8Year 8



San Luis Reservoir Low Point San Luis Reservoir Low Point 
Improvement Project: PlanningImprovement Project: Planning
•• Status: Santa Clara Valley Water District continues Status: Santa Clara Valley Water District continues 

with evaluation of range of alternatives and with evaluation of range of alternatives and 
environmental studiesenvironmental studies

•• Year 4:  $11.0 million (State: $5.0 Prop 13, $6.0 yet to Year 4:  $11.0 million (State: $5.0 Prop 13, $6.0 yet to 
be identified); Total Project Estimate:  $174.8 million  be identified); Total Project Estimate:  $174.8 million  
($33.9 Planning, cost($33.9 Planning, cost--sharing:  50% Federal /50% sharing:  50% Federal /50% 
State )State )

•• Additional funds needed to complete planning Additional funds needed to complete planning 
activitiesactivities



Oversight, Coordination, and Oversight, Coordination, and 
ScienceScience
•• Status: Activities involve overall management and Status: Activities involve overall management and 

support of projectssupport of projects

•• Year 4:  $0.7 million (State: $0.5 Prop 50,  $0.09 GP & Year 4:  $0.7 million (State: $0.5 Prop 50,  $0.09 GP & 
$0.08 SWP); Total Estimate: %$3.5 million (cost$0.08 SWP); Total Estimate: %$3.5 million (cost--
sharing:  50% Federal/ 50% State assumed)sharing:  50% Federal/ 50% State assumed)

•• Availability of Federal funds uncertainAvailability of Federal funds uncertain


